



Lahore Dated 30.11.2018

NOTIFICATION

No.SO(G)P&D/PPRA/2018-19. In exercise of the powers conferred by Rule 11 of the Punjab Procurement Regularity Authority Rules, 2014. The Competent Authority is pleased to approve the approval mechanism for procurements and delegate the authority and extent to the officer as mentioned below:

Sr. No.	Designation	Extend of delegated power to approve procurement cases
1	Chairman / Secretary P&D Board Category – I Officer	Full powers
2	Additional Secretary (Admn.) P&D Category – II Officer	Upto Rs.2.000 million at a time
3	Deputy Secretary (Admn.) P&D Category – III Officer	Upto Rs.1.500 million at a time
4	Section Officer (General) P&D Category – IV Officer	Upto Rs.1.000 million at a time

2. All process shall be conducted in accordance with the PPRA Rules 2014 and financial powers shall be exercised in accordance with delegation of Financial Power Rules 2016 (Effective from the 1st July, 2016).


SECRETARY
P&D BOARD

No. & Date Even.

A copy is forwarded for information and necessary action to:-

1. The Accountant General Punjab, Lahore.
2. The Managing Director, Punjab Procurement Regularity Authority, S&GAD Alfalah Building, 3rd Floor, The Mall Road, Lahore w.r.t. his letter No.L&M(PPRA10-1)2011 dated 08.10.2018
3. PSO to Chairman P&D Board, Lahore.
4. PS to Secretary P&D, Lahore.
5. PAs to A.S(Admn.)/D.S.(Admn.) P&D, Lahore.

6/12/18
20/12/18
o/c **SECTION OFFICER (GENERAL)**



low
06-12-18
PS to AS

ANNUAL PROCUREMENT PALN FOR THE YEAR (2018 - 2019)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Planning and Development

Sr. No	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluatic Report	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Stationer A03901	-	Office Stationery	Goods	Local	3.5	Non ADP	3.5	Petty Purchase		1st Quarter	-	-	-	-	-	-
2	Computer Stationer A03955	-	Computer Stationery	Goods	Local	2	Non ADP	2	Petty Purchase		1st Quarter	-	-	-	-	-	-
3	(Petty Items) A03970	-	Others	Goods	Local	4.5	Non ADP	4.5	Petty Purchase		1st Quarter	-	-	-	-	-	-
4	Printing A03902	-	Printing	Goods	Local	2.5	Non ADP	2.5	Three Quotatic		1st Quarter	-	-	-	-	-	-
5	Uniforms and Protective Clothing A03906	-	Uniforms and Protective Clothing	Goods	Local	0.5	Non ADP	0.5	Three Quotatic		1st Quarter	-	-	-	-	-	-
6	Cost of Other Store A03942	-	Cost of Other Store	Goods	Local	0.2	Non ADP	0.2	Three Quotatic		1st Quarter	-	-	-	-	-	-
7	Purchase of Transport A09501	-	Purchase of Transport	Goods	Local	5	Non ADP	5	Direct Contract Two Envelop		1st Quarter 2018	24 Sep 2018	23 Oct 2018	07 Nov 2018	28 Nov 2018	28 Dec 2018	-
8	Repair of Transport A13101	-	Repair of Transport	Services	Local	8.15	Non ADP	8.15	Petty Purchase		1st Quarter	-	-	-	-	-	-
9	Repair of Machinery A13101	-	Repair of Machinery	Services	Local	1	Non ADP	1	Petty Purchase		1st Quarter	-	-	-	-	-	-

Sr. No	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisements	Tentative Date of Evaluative Report	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
10	Machinery & Equipment Repair of Furniture A13201 & Fixture	-	Repair of Furniture & Fixture	Services	Local	0.5	Non ADP	0.5	Petty Purchase	Single Stage One Envelop	1st Quarter	-	-	-	-	-	-
11	Office Stationery Contract One Year	-	Office Stationery	Goods	Local	3.5	Non ADP	3.5	Tender	Single Stage One Envelop	3rd Quarter	01 Jan 2019	18 Jan 2019	31 Jan 2019	31 Mar 2019	30 Jun 2019	-
12	Computer Stationery Contract (One Year)	-	Computer Stationery	Goods	Local	2	Non ADP	2	Tender	Single Stage One Envelop	3rd Quarter	01 Jan 2019	18 Jan 2019	31 Jan 2019	31 Mar 2019	30 Jun 2019	-
13	Others Contract (One Year)	-	Others	Goods	Local	4.5	Non ADP	4.5	Tender	Single Stage One Envelop	3rd Quarter	01 Jan 2019	18 Jan 2019	31 Jan 2019	31 Mar 2019	30 Jun 2019	-
14	Cost of Other Store A03942	-	Cost of Other Store	Goods	Local	0.2	Non ADP	0.2	Petty Purchase	Single Stage One Envelop	1st Quarter	-	-	-	-	-	-
15	Entertainment & Gifts A06301	-	Entertainment & Gifts	Goods	Local	1.55	Non ADP	1.55	Petty Purchase	Single Stage One Envelop	1st Quarter	-	-	-	-	-	-